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POC/PROGRAM MANAGER/CIV/717-605-7394/-/NAVICP-M 05843.21/430-7394// RMKS/1.  TO IMPROVE COMMUNICATIONS WITH OUR CUSTOMERS, NAVICP IS SENDING OUT WEAPONS SYSTEMS SITSUMS TO THE FLEET AND OTHER LOGISTICS SUPPORT ACTIVITIES.  THESE SITSUMS PROVIDE STATUS OF PROBLEMS AFFECTING OUR A BILITY TO MEET REQUIREMENTS.  THIS SITSUM IS THE SECOND SEMI-ANNUAL UPDATE OF SUPPLY SUPPORT STATUS AND PROBLEMS AFFECTING OPERATIONAL READINESS OF CONVENTIONAL AND INERTIAL NAVIGATION SYSTEMS.

2.  KEY SUPPORT INDICATORS:

SUPPLY MATERIAL AVAILABILITY (SMA) FOR NAVICP-M MANAGED ITEMS HAS AVERAGED

75.9% OVER THE PAST 12 MONTHS.  THE NAVICP GOAL IS 85%.  FOR THESE ITEMS,

OVERALL ICP RESPONSE TIME IS 52.9 DAYS, COMPARED TO COMBAT SYSTEM AVERAGE OF

23.21 DAYS.  NAVIGATION ITEMS DRIVING SMA AND ICP RESPONSE TIME ARE ADDRESSED

BELOW.  CURRENTLY THERE ARE 104 BACKORDERS WITH A MEDIAN AGE OF 88 DA YS.

BACKORDERS HAVE DROPPED BY 94, AND THE MEDIAN AGE HAS DROPPED BY 40 DAYS

SINCE THE LAST SITSUM.  SMA FOR DLA MANAGED MATERIAL WAS 97.4% OVER THE PAST 12 MONTHS.

3.  READINESS DEGRADERS:

A.  NSN 7H 6650 00-418-2127, BINOCULAR, QTRLY DEMAND IS 4 WITH 24 BACKORDERS.

PROCUREMENT FOR 23 EACH IS DUE TO DELIVER 22 AUGUST 01. THERE ARE 0 ON HAND IN

"A" CONDITION, AND 8 ON HAND NRFI.  REPAIR FOR 3 EA ARE DUE TO DELIVER 30 JULY

01; AN ADDITIONAL REPAIR FOR 3 EA ARE DUE TO DELIVER 21 SEPTEMBER 01; A NEW PROCUREMENT FOR 8 HAS BEEN INITIATED.  GET WELL DATE FOR THIS ITEM IS SEPTEMBER 01.

B.  NSN 7H 6605-01-090-8292, TELESCOPIC ALIDADE, QTRLY DEMAND IS 5.41 WITH 19

BACKORDERS. THERE ARE 0 ON HAND IN "A" CONDITION, AND 9 ON HAND NRFI.  PROCUREMENT FOR 23 HAS BEEN INITIATED AND IS DUE TO DELIVER 30 AUGUST 01.

ORGANIC REPAIR FOR 10 HAS BEEN INITIATED, 5 ARE DUE TO DELIVER 1 MAY 01, AND

THE ADDITIONAL 5 ARE DUE TO DELIVER BY 30 JUNE 01.  GET WELL DATE IS SEPTEMBER

01.

C. NSN 7H 6605-01-445-8221, SHIP'S COURSE INDICATOR, QTRLY DEMAND IS 4.75 WITH

6 BACKORDERS.  THERE ARE 0 ON HAND IN "A" CONDITION, AND 9 ON HAND NRFI.

REPAIR FOR 7 HAS BEEN INITIATED AND IS DUE TO DELIVER 22 MAY 01.  PROCUREMENT

FOR 10 HAS BEEN AWARDED, 4 ARE DUE TO DELIVER 19 JUNE 01, THE ADDITIONAL 6 ARE

DUE IN 5 FEBRUARY 02.  GET WELL DATE IS JULY 01.

D.  NSN 7H 6605-01-233-6315, COMPENSATOR ASSEMBLY, QTRLY DEMAND IS 5.  47

WITH 4 BACKORDERS AND 4 PLANNED PROGRAM REQUIREMENTS.   THERE ARE 0 ON

HAND IN "A" CONDITION, AND 3 ON HAND NRFI.  PURCHASE ORDERS FOR A QUANTITY OF

12 EA HAVE BEEN AWARDED, MATERIAL IS DUE IN 27 AUGUST 01.  13 ARE DUE IN FROM

REPAIR, 8 EA DUE 18 MAY 01, 1 DUE 4 JUNE01, 1 DUE 1 AUGUST 01, AND 3 DUE 26

DECEMBER 01.  GET WELL DATE IS JULY 01.

E.  NSN 7H 5950-01-062-4329, TRANSFORMER SET, QTRLY DEMAND IS 4.39 WITH 1

BACKORDER.  THERE ARE 0 ON HAND IN "A" CONDITION AND 26 ON HAND NRFI.  THIS

ITEM HAS 6 EA DUE FROM THE UTILIZATION OF SPONSOR OWNED MATERIAL (SOM) ASSETS WHICH ARE DUE TO DELIVER 17 MAY.   GET WELL DATE IS JUNE 01. 

F.  NSN 9E 5935-01-183-6492, CLAMP, CABLE, ELECTRIC, QTRLY DEMAND IS 61.375 WITH 2 BACKORDER LINES FOR 16 EA.  CONTRACTS FOR QUANTITIES OF 905 EA ARE DUE TO DELIVER JUNE 01.  GET WELL DATE IS JULY 01.

G.  NSN 9E 5930-00-803-4570, SWITCH, SENSITIVE, QTRLY DEMAND IS 103 WITH 1

BACKORDER LINE FOR 30 EA.  CONTRACTS FOR QUANTITIES OF 3485 EA ARE DUE TO

DELIVER 1 JULY 01.  GET WELL DATE IS AUGUST 01.  

H.  NSN 9I 4130-01-447-8037, FILTER ASSY, LARGE, QTRLY DEMAND IS 1.12 5 WITH 10 BACKORDER LINES FOR 34 EA.  CONTRACTS FOR QUANTITIES OF 79 EA ARE DUE TO

DELIVER AUGUST 01.  GET WELL DATE IS SEPTEMBER 01.  

I.  NSN 9I 5325-00-758-1034, RETAINING RING, QTRLY DEMAND IS 47.75 WITH 9

BACKORDER LINES FOR 92 EA.  CONTRACTS FOR QUANTITIES OF 1200 EA ARE DUE TO

DELIVER 14 MAY 01.  GET WELL DATE IS JUNE 01.  

J.  NSN 9G 6605-00-146-0215, DRUM SCALE, QTRLY DEMAND IS .5 WITH 4 BACKORDER

LINES FOR 6 EA.  CONTRACTS FOR QUANTITIES OF 8 EA ARE DUE TO DELIVER 6 DECEMBER 01, GET WELL DATE IS JANUARY 02.

4. REQUEST CONCERNS BE FORWARDED TO CONVENTIONAL/INERTIAL NAVIGATION PROGRAM MANAGER, 717-605-7394 OR ITEM MANAGER 717-605-4587//
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